

~~CONFIDENTIAL~~

Approved For Release 2000/09/01 : CIA-RDP84B00878R000200050060-4

25X1A

SAPC 5835
COPY 7 OF 7

PROJECT DELIVERY SCHEDULE

CONTRACTOR R-W

REPORTING DATE APR 17 1956

REPORT NUMBER 9

EQUIPMENT/SERVICE		Syst 1-S		Syst 1-X		Syst 2-C		Syst 2-N		Syst 3		Syst 4	
NO. DELIVERED TO DATE		8		7		0		0		0		0	
FUTURE DELIVERY SCHEDULE	Month	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day	Item No.	Day
	DEC 55												
	JAN 56												
	FEB												
	MAR												
	APR												
	MAY												
	JUN									1/2	1		
	JUL									3/4	15		
	AUG												
	SEP									5/6	1		
	OCT												
	NOV												
	DEC												
	JAN 57												
	FEB												
	MAR												
	APR												

REMARKS:

Date	PORTABLE		FIXED	
	2C	2N	2C	2N
5/11			1/2	1/2
5/14	1/2	1/2		
5/25			3/4	3/4
5/28	3/4	3/4		
6/8	5/6	5/6		
6/18	7	7		

25X1A

SIGNED

[Redacted Signature]

7/4
471C

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
DECLASSIFIED _____
CLASS. CHANGED TO: TS, S, C
AUTH: HR 70-2
DATE: 12/11/81 REVIEWER: 037128

Approved For Release 2000/09/01 : CIA-RDP84B00878R000200050060-4